233 South Wacker Drive
l‘ Chicago Metropolita N ?rjmlitfazg,ominois 60606
Agency for Planning ooy
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: April 1, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 159 local projects have been initiated. Of these, 99 projects have
been completed, 49 are fully underway, and 11 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion



Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Al in-
Caégzg‘ilgville Fox ‘ May 2014- Staff Village staff ar.ld the steering comr.nitt,ee are reviewing the
. . Brian Daly . recommendations memo. The project’s MetroQuest survey recently
River corridor plan Aug. 2015 assistance
. completed.
(see website)
Arlington Heights Held a public Visioning Work'shop (March 12), to WhiC}:l approxirr.lately 50
bicvele-pedestrian vlan John May 2014- Staff persons attended. Work continues to incorporate Steering Committee
yelep . P O’Neal June 2015 assistance | comments to ECR. Key recommendations memo drafted and transmitted
(see website) . .
to Village staff for review.
Barrington area bikeway | Jack June 2014- Consultant | Routes currently being evaluated and scored, with conceptual drawings
feasibility study Pfingston | June 2015 assistance | and cross sections of selected final two routes expected in April.
B king stud Lind Nov. 2013- Staff
CTWyn pareing stdy mdsay ov. 20 a Existing Conditions Report draft under internal review.
(see website) Bayley Sept. 2015 assistance
Staff and
Berwyn zoning revisions | Kristin Jan. 2013- aran Staff has received comments on the draft ordinance from the legal team and

. consultant | | | . . . e
(see website) Ihnchak May 2015 assistance | incorporating edits prior to submitting it to Berwyn staff.

Blue Island capital Evy Apr.-Dec. Staff . s . .
h f L.
improvement plan Zwiebach | 2015 assistance Scoping is underway, with kickoff expected in Apri
lumet Park planni taff
Ca. ur'n.e ark planning | Sam TBD S a. Scoping is underway.
priorities report Shenbaga assistance
Campton Hills zoning -

o Kristin Jul. 2014- Consultant . . ) . .
and sul'ad1V151on Thnchak Oct. 2015 assistance The project has been put on pause and will be picked back up in April.
regulations

MMC infrastruct Marti .2014- taff
< . MC rrastcture i Nov. 20 5 2 Project on hold until TIGER application materials are released.
prioritization Menninger | May 2015 assistance
Carol Strean? Trevor Feb. 2014- Staff A public V1s10r.11.ng wor.kshop was held on Maljch 11. Approxm@tely 30
comprehensive plan (see . . attendees participated in the workshop. Staff is currently working on the
. Dick July 2015 assistance .
website) recommendations memorandum and the Draft Plan.
hi Pilsen-Littl
Sfilizaioneil S}T‘Sor}llocfd Evy Dec. 2013- Staf No update
& & . Zwiebach | Sept. 2015 assistance P '
plan (see website)
Chicago Pullman . . . . . :
) L Lindsay June 2015- Consultant | RFP released in March, with proposals due in April. Recommendation for
National Historic Park . . X .
. Bayley Sept. 2016 assistance | consultant selection will be brought to the Board in June.
transportation plan
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Chicago West Pullman Evy Oct. 2014- Consultant The consultan.t team is 'culrrently working on developing the. key
neighborhood plan (see _ _ recommendations and initial concept plans. These will be discussed at the
. Zwiebach | Sept. 2015 assistance . . . .
website) next Steering Committee meeting, scheduled for April 28.
. . A public hearing was held with Planning and Zoning Commissioners on
Chicago Heights o . .
) Kendra Apr. 2013- Staff March 25. The commission voted to postpone sending the plan to City
comprehensive plan (see . . . . .
website) Smith May 2015 assistance | Council for two weeks, so that answers to hearing questions could be
relayed to Commissioners not present at the meeting.
Chlnatown Stephen Apr. 2013- Staff CMAP stf;lff laid out the Plan for f11‘1a1 pub‘hcanon and ‘(w1th main
neighborhood plan (see . community partner) awaited decision on implementation grant from
. Ostrander | Apr. 2015 assistance . .

website) Chicago Community Grant.
Cicero comprehensive Jonathan Apr. 2014- Consultant | A visioning meeting was held on March 11. The consultant is currently
plan (see website) Burch Aug. 2015 assistance | working on the key recommendations memo.
Crete comprehensive Jack May 2014- Consultant | Stakeholder interviews completed and work continues on the market
plan Pfingston | Nov. 2015 assistance | analysis for the ECR.
Crystal Lak

rystal ake Mar. 2014- Staff City staff are reviewing the draft existing conditions report, which is
transportation plan Nora Beck . - . . e .

. Sept. 2015 assistance | anticipated to go to the project Steering Committee in April.

(see website)
Di lanni

I‘JCTY%O? ' P amts Jessica Jan. 2014- Staff Newly completed. Village Board approved report week of March 22. Special
prioritization report ; ) . . . . .
(sce website) Gershman | Mar. 2015 assistance meeting being scheduled with Board and key staff to discuss implementation.
DuPage County /
Addison H f Kend t. 2013- taff

1sc?n om'es o a. e1.1 e Sept. 2013 5 a. CMAP staff is working on layout of the final plan for publication.

Changing Region project | Smith Apr. 2015 assistance
(see website)
DuPage County / Drew
Hanover Park Homes Williams Nov. 2014- Consultant | Stakeholder interviews continued in March. CMAP will review existing
for a Changing Region Clark Oct. 2015 assistance | conditions data with consultants in April.
project
DuP ty Elgin-

}1 age (':oun e John May 2015- Consultant | Consultant proposals are under review. Board approval of consultant
O’Hare bicycle and ] . L .

. . O’Neal Sept. 2016 assistance | selection is expected in May.

pedestrian planning
DuPage Count

rage LounLy Louise June 2014- Staff A draft of the Sustainability Best Practices Guide has been sent to the
sustainability guide . . . .

. Yeung July 2015 assistance | Steering Committee for review.

(see website)
Elmwood Park zoning Patrick Nov. 2014- Staff A Steering Committee meeting to kick off the project was held in February.
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http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/dixmoor
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
assessment Day Aug. 2015 assistance | Stakeholder interviews are scheduled for completion in April.
Endelgo Insfitu.t.e Kendra Fob.-Oct. Staff CMAP sta.ff is Currgntly scheduling key stakeholder intervie?ws. CMAP staff
planning priorities . . has met with Valerie Kretchmer Associates to scope the project market
Smith 2015 assistance . . .. .
report analysis. Community data analysis is ongoing.
Fox Lake planning Jack Dec. 2014- Staff Stakeholder. interviews and. fo.llow—ups completed, v.vith the review of
L . . demographic data and preliminary evaluation of priority themes
priorities report Pfingston | June 2015 assistance
underway.
Franklin Park Jessica Apr. 2015- Staff Internal kickoff meeting occurred March 17. Village Board scheduled to
comprehensive plan Gershman | June 2016 assistance | pass a resolution approving the scope and MOU on April 6.
Glenview natural . Apr.-Dec. Staff .
B Dal .
resources plan HA Y 9015 assistance Scoping underway
Governors State The RFP was released in early March and a pre-bid information session and
University green Holly May 2015- Consultant | site tour was held at GSU in mid-March. Proposals are due to CMAP in late
. Y8 Hudson May 2016 assistance | March. Consultant interviews are planned for late April. Board approval of
infrastructure plan L .
consultant selection is expected in May.
Harvard comprehensive Nora Beck May 2014- Staff Public kick-off meeting on March 5 was well attended. CMAP staff drafting
plan (see website) Nov. 2015 assistance | existing conditions report, sending to Steering Committee in early April.
. Patrick May 2015- Consultant Responses to RFP were reviewed in March. Contractor final?st i1_nterviews
Huntley zoning update ) are scheduled for April. Board approval of consultant selection is expected
Day Apr. 2016 assistance .
in May.
Kane County health Stephen July 2014- Staff CMAP staff worked with Kane C9unty staff to finalize HIA report o
impact assessment Ostrander | Aor. 2015 assistance document, and on March 18 provided an overview of process and findings
(see website) Pt for CMAP Land Use Committee.
The land use planning effort is underway and approximately 2/3 complete.
Preliminary Corridor land use scenarios have been developed and
Lake County Route ) Do . 1 . .
Staff and discussed individually with municipalities. A Plan implementation strategy
53/120 land use plan (see | Jason Nov. 2013- L
. consultant | is being researched and developed. Open space and natural resource
CMAP website and Navota Dec. 2015 . . . ) .
roject website) assistance | analysis continues to undergo refinement. The IL Route 53/120 Corridor
project Websile Plan Land Use Committee met for the fifth time on February 5, and the next
meeting is planned for April 16.
Lake County / Round Main project team (CMAP, MPC, MMC, and Lake County Community
Lake Homes for a Stephen July 2014- Staff Foundation) completed draft key recommendations memo and proceeded
Changing Region project | Ostrander | Oct. 2015 assistance | with internal review, along with review by outside consultants currently
(see website) working on related projects in the Round Lake cluster area.
Lemont development Jake Seid Jan.-May Consultant | Project was kicked off February 16. In February and March, the consultant
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http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
review process analysis 2015 assistance | reviewed the Village’s current codes, forms and procedures and conducted
interviews with staff to learn more about municipal procedures.
Lyons comprehensive Jason uly 2013- Staff Fir'1a1 plan has been reYiewed by the Village and Steering Committee a%nd is
. . being formatted. Public open house was held on January 27, and public
plan (see website) Navota Apr. 2015 assistance ; ) . .
hearing and adoption are anticipated for April.
McH Count
ey Oy Staff and A kickoff meeting was held with McHenry County steering committee
Comprehensive Jonathan Jan.-Sept. . .

, consultant | members in March. A survey was sent out to business and governmental
Economic Development | Burch 2015 . . . . . .
Strategy assistance | representatives this month. Work continues on data collection and analysis.
North Aurora Jack Jan. 2014- Consultant | Draft plan reviewed by CMAP and Pace. The steering committee will meet
comprehensive plan Pfingston | June 2015 assistance | April 8 to discuss draft plan.

North Chicago Existing conditions report will be presented to Steering Committee on
; . May 2014- Staff e . . - .
comprehensive plan Jake Seid . March 31. Community visioning session with the public is tentatively
. Sept. 2015 assistance .
(see website) scheduled for April 28.
Osweg_o—Montgomery— Louise May 2014- Staff A memo on shar?d agreement con_tract language was prepared for the
Yorkville shared services . Advisory Committee. Shared services roundtable to be held for
. Yeung July 2015 assistance ) .
study (see website) departmental staff in April.
taff and
Park Forest zoning Kristin June 2013- Soistjl?ant No ubdate this month
revisions (see website) Ihnchak Aug. 2015 . P )
assistance
Pingree Grove Jack Aug. 2014- Consultant | Existing Conditions Report was reviewed and discussed by the steering
comprehensive plan Pfingston | Aug. 2015 Assistance | committee on March 12. A public visioning workshop was held March 26.
Regional truck Jessica Jan. 2015- Consultant Propo§als received are unde'r review by a team of CMAP staff and st?ering
L . . committee members. Interviews are expected to be scheduled for mid-

permitting project Gershman | June 2016 assistance . Lo .

April. Board approval of consultant selection is expected in May.
Richton Park zoning . Nov. 2014- Consultant Consultant completed s.ta%<eholde'r intervi.ews, cqmmunity workshops, and

.. Jake Seid ) an assessment of the existing Zoning Ordinance in February and March.

revisions Sept. 2015 assistance . . . . .

Drafting of Ordinance will take place in April, May, and June.
Roselle comprehensive Feb. 2015- Consultant | Contract with consultant signed and initial staff meeting held March 26.

Dan Olson . . . .

plan Mar. 2016 assistance | Steering Committee selection underway.

Draft Plan being reviewed by Village staff and Steering Committee. Draft
Rosemont also submitted to RTA, CTA, Metra, Pace, and ATA and comments
comprehensive plan (see Sam Oct. 2013- Staff received. Steering Committee meeting scheduled for April 2. MetroQuest

P P Shenbaga | May 2015 assistance ] & & pr s

website)

site created to share Plan recommendations with public and to be released
after April 2 Steering Committee meeting.
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http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont

Project CMAP Timeline Assistance Status and notes
lead type
South Elgin zoning Patrick Oct. 2014- Staff Stakeholder interviews are tentatively scheduled for March. Existing
update Day May 2016 assistance | conditions review has begun.
South Holland Stephen Apr. 2015- Staff Newly added to monthly report. CMAP staff completed draft project scope and
comprehensive plan Ostrander | July 2016 assistance timeline, which was forwarded to Village following internal review.
SSMMA Ca?umet Green . May 2014- Staff and CMAP is reviewing the Chicago Jobs Council’s revised drafts of its existing
Manufacturing Brian Daly consultant o Lo .
) Apr. 2015 . conditions report and sustainability matrix.
Partnership assistance
Currently receiving and processing input from South Council of Mayors
SSMMA Complete John July 2014- Staff member municipalities regarding bike and pedestrian plans, facilities, and
Streets plan O’Neal Aug. 2015 assistance | issues. Completed draft for ECR. Planning for focus group meeting with
major stakeholder organizations underway.
Ste':ge‘r .plannmg Jonathan Feb. 2015- Sta'ff Outreach and research is underway.
priorities report Burch Oct. 2015 assistance
Summit comprehensive Dec. 2013- Staff Public hearing on draft plan was held on February 17. CMAP staff await
. Nora Beck . . S . . . .
plan (see website) Apr. 2015 assistance | Village’s timing for Village Board consideration of the plan.
uIc multm‘lodal Lindsay June 2013- Staff Final plan approved by Steering Committee on February 3 and is being
transportation plan (see .
. Bayley Apr. 2015 assistance | formatted.
website)
Villa Park zoning Patrick July 2015- Consultant | RFP released March 20, with April 10 contractor bid deadline. Board
ordinance Day Oct. 2016 assistance | approval of consultant selection is expected in June.
Waukegan subarea plan | Stephen Oct. 2012- Staff No update (CMAP staff awaited City’s decision on timing of final
(see website) Ostrander | Apr. 2015 assistance | presentation of plan to City Council for approval).
West Suburban
Staff
Chamber of Commerce .
d Industry careo- Evy June 2014- assistance No update
an ycarg Zwiebach | June 2015 and small p '
oriented development
contract
plan
Westchester zoning Kristin Nov. 2014- Consultant | The consultant team submitted a concepts report (recommendations
ordinance Ihnchak Oct. 2015 assistance | memo), which is being reviewed by CMAP and Village staff.
Will p
ll. Count‘y reston Trevor Dick | TBD Staﬁ‘ Newly added to monthly report. Scoping underway.

Heights neighborhood plan assistance
Winthrop I—I:arbor Sam Sept. 2014- Staff Exis’tin.(by conditiqns report subrTlittefi to Vil.lage staff for review. Ste.er'ing.
comprehensive plan . Committee meeting to be held in mid-April. Outreach efforts for visioning

Shenbaga | Sept. 2015 assistance

(see website)

workshop begun.
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http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Zion comprehensive Nora Beck Feb. 2014- Consultant | Zion and CMAP Staff are reviewing draft of city-wide plan components for
plan June 2015 assistance | the comprehensive plan.

Selected Projects with Active Implementation*
* This list only includes projects with significant implementation actions in the past quarter. A full list of completed projects is available at

www.cmap.illinois.gov/lta.

Project lcel:fiAP Recent implementation progress (updated quarterly)
Algonquin downtown study Jack Village successfully adopted first TIF District for Downtown to help serve as a funding
Pfingston mechanism for implementing Downtown Plan recommendations.

In March 2015, CMAP worked with the Village Attorney to amend the text of the zoning

Alsip zoning recommendations | Jake Seid ordinance based on concepts from the Zoning Recommendations Summary. The amendments
have been drafted by the Attorney, but are yet to be approved by the Village Board.

Bensenville comprehensive Sam A zoning update is being scoped and will begin in later 2015. The Village also submitted multiple

plan (see website) Shenbaga bicycle facilities applications to the CMAQ program.

Berwyn capital improvements The City continues to seek funding for priority projects in the CIP. Most recently, the City

plan Bob Dean submitted CMAQ applications for replacement of two older public works vehicles under the
“Direct Emissions Reduction” category.

Blue Island comprehensive plan | Sam The City has issued a RFQ seeking a redevelopment partner for the approximately 7.5 acres at the

(see website) Shenbaga southeast corner of 119th Street and Vincennes Road. The site will serve as a gateway to Blue

- Island and create a commercial or mixed-use node, as identified in the Comprehensive Plan.
Calumet City comprehensive Jack City terminated the TIF District for the Marble Street Property but can renew the TIF if a user is
lan Pfineston secured. Currently, the EPA is moving forward with this property and would like to meet with

P & the City in the next 60 days.
The Village has hired the Hitchcock Group to assist with implementation of the Old Town plan.
They will be starting in early 2015. Their early priorities will be development of a riverfront

Carpentersville Old Town Plan | Trevor park/public area and development of properties along Washington Ave (old public works site

(see website) Dick etcetera). The Carpenter Creek greenway will be constructed this summer, which will link

- Carpenter Park to the Fox River Trail. H.R. Green Engineering is conducting a phase 1

engineering study of Washington/Main. The Village is also working with CMAP and Kane
County on a health impact assessment of Washington/Main.

Cook County consolidated plan | Jonathan The County hired BRicK partners to review existing grant processes for alignment with plan
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http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/blue-island
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville

(see website) Burch recommendations, development of specific implementation metrics, and outreach to key partners
for outreach assistance.
The Forest Preserve has implemented a pilot for an enhanced wayfinding system at two preserves,
started a Signage and Wayfinding Master Plan that includes standardization of site infrastructure
Cook County Forest Preserves . . - . e e 1
) . .. Trevor such as water fountains, benches and restrooms (all highly desired trail amenities identified in the
trail analysis and municipal . . ] . . . . .. . .
. . Dick trail analysis) and is close to completing a county-wide trail crossing inventory to identify
connection reports (see website) ) ) ; .
improvements. These efforts were based on recommendations received through the Trail
Analysis and Municipal Connection reports which provided the Forest Preserve with user data.
Franklin Park industrial areas Trevor CMAP .staff has begllm to focus. on imple@entation strategi.es ba.sed upon the industri.::ﬂ areas plan.
. . Staff will be scheduling a meeting with Village representatives in the next month to discuss how
plan (see website) Dick . ; . . o .
CMAP can assist the Village in moving forward with implementation.
The Village has begun implementing recommendations from the plan. They have converted a
Hinsdale parking study (see Lindsay metered parking l.ot to pay-by-space and in.creasec.l the hourly rate and fine f.or violators. They
website) Bavle have added additional free employee permit parking spaces on the eastern side of downtown
- yiey (and usage increased greatly after the pay-by-space price increase). They are investigating the
feasibility and cost of converting other metered spaces to pay-by-space.
There continues to be ongoing participation in the Collins Street Task Force. The Will County
. . Forest Preserve District is working towards acquisition of the eastern parcel with assistance from
Joliet former prison Trevor . . . .
redevelopment (see website) Dick Openlands. Environmental studies have been completed for both the east and west sides. Using
p - the results of the Will County Brownfield Study (also completed with CMAP), the County has
applied for a grant to install solar panels on a section of the prison property.
Kane County / Carpentersville Jonathan East Dundee approved a residential facade improvement program and will begin implementing
Homes for a Changing Region Burch the program. CMAP reviewed the draft West Dundee Main Street Plan’s parking and
u
project (see website) infrastructure recommendations at the request of the Village.
Participating municipalities have prioritized Employer-Assisted Housing and exploration of a
Kane County / Geneva Homes Drew Community Land Trust as year-one activities. CMAP and MPC presented an overview of EAH
for a Changing Region project Williams- programs to the project steering committee in February. Municipalities reached out to chambers
(see website) Clark of commerce to gauge interest in a joint meeting to discuss EAH in March. The steering
committee also held a follow-up conference call to discuss event logistics in March.
One of the potential forest preserve sites considered through this project is entering into a long-
Kane County local food Jessica term lease with an organic farmer, who will raise plants and animals on approximately one-fifth
evaluation (see website) Gershman of the forest preserve site. County planning staff were involved with the facilitation of this deal,
which is in keeping with the recommendations of the LTA evaluation.
Lake County local food system | Jason The Lake County Local Food Working Group continues to meet and discuss progress on policy
project (see website) Navota issues, local projects, and other initiatives.
Lake County sustainability plan | Jessica CMAP staff members are scheduling a meeting with County sustainability and planning staff to
(see website) Gershman | follow up on actions that have been taken to implement the chapter over the last few months since
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http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county-trails
http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/programs-and-resources/lta/joliet
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county-food
http://www.cmap.illinois.gov/programs-and-resources/lta/lake-county-food
http://www.cmap.illinois.gov/lta/lake-county

it was approved.

CMAP staff assisted the Park District by reformatting the existing parks and open space figure
that was included in the Plan to be used on the Park District’s website and within its quarterly

Lan-Oak Park District t T
i:; (sie V\:bsitelj Fict master Dﬂi;or program guide. Using the recommendations and priorities in the Master Plan, the District is
P - currently preparing a $750,000 capital improvement plan that will include multiple projects over
two years.
. The City has completed engineering for extending the Midland Trail north and south. The
Northlake comprehensive plan | Trevor . . .
. . northern extension was thought of before the plan, but the southern extension was a new idea.
(see website) Dick . . . . . .
According to the Mayor, construction will begin on both extensions this summer.
Camiros presented the final plan to the Village Planning and Zoning Commission for discussion
R Drew ) . . . . . . .
Olympia Fields subarea plan Williams in March. It is anticipated that a vote of adoption will happen in the upcoming quarter. The
(see website) Clark Village is also working with a Community Development Financial Institution to make pre-
development funds available on the Town Center site.
Openlands and the project partners have continued to refine the scope of work for the first phase
. Jason . . . .
Openlands local food policy Navota of a research project to examine the regional food system over the next several years. CMAP will
remain involved in guiding the project.
Oswego commercial areas Trevor The Village and their consultant are using the results of the CMAP study in the creation of their
study Dick new Village-wide Comprehensive Plan.
Using the newly adopted plan, the Village submitted a STAR Communities application.
Park Forest bicycle and Trevor Currently staff is working with the Village to help draft a Complete Streets Ordinance and to
pedestrian plan (see website) Dick complete a more detailed addendum for the Plan that includes additional implementation
strategies.
Village staff have finalized a streetscaping and street resurfacing project for Burlington Street, one
Riverside Central Business Nora Beck of the main recommendations of the CBD plan. Construction is slated for this summer. In
District Plan (see website) addition, the community is working to improve access to the riverfront by creating a wider and
more accessible walking path along the Des Plaines and restoring shoreline habitat.
Silver and Sleepy Hollow Creek ?n November 2'014, McHenry County 1.1pdated t'heir 'Storr'nwat(?r Management O.rdin.ance, which
X . impacts a portion of the recommendations outlined in this project. In partnership with CMAP, the
watershed plan implementation | Nora Beck . . . . . o
(see website) City of Crystal Lake is drafting a transportation plan which will incorporate many of the
- ordinance recommendations of this previous project.
Westchester comprehensive Sam . .
. A zoning update is underway.
plan (see website) Shenbaga
Wicker Park-Bucktown parking | Lindsay The 15t Ward has submitted a request to add meters on the b}lsy stretch of Divis'ion Street where
) the LTA study showed a lack of turnover; they are also making changes to loading zone spaces to
study (see website) Bayley

consolidate some. The WPB SSA has promoted the Chicago Parking App.
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http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.cmap.illinois.gov/programs-and-resources/lta/northlake
http://www.cmap.illinois.gov/programs-and-resources/lta/olympia-fields
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-bike-ped
http://www.cmap.illinois.gov/programs-and-resources/lta/riverside
http://www.cmap.illinois.gov/programs-and-resources/lta/silver-creek-sleepy-hollow-watershed
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb

